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PHMC Contract Overview
C. M. Murphy, President and Chief Executive 

Officer/(509) 376-3576

200 North Sites’ waste site 5 
excavation completed

Apatite construction (100N Area) 

Core drilling for new piping at the 200 
Area Effluent Treatment Facility 

Inspection and structural evaluation 
of 216-Z-9 crib initiated at PFP 

K East Fuel 
Transfer System shipment 

Draining PCBs from transformer X-117
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Notable Accomplishments
Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of May 2007.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

• K East Containerization  
– Completed Final Pass vacuuming on May 28, 2007.
– Completed Found Fuel and Scrap transfers via the Fuel Transfer System (FTS) on May 20, 2007.  

• K West Containerization  
– Completed vacuuming 6279 of 8271 cubicles (76 percent) as of June 13, 2007.

• Hose-in-Hose (HIH) Transfer  
– Completed HIH transfers on May 31, 2007.

о DNFSB commitments 2001-1-120E (“Complete K East Basin Bulk Sludge Removal”), and
2001-1-122E (“Complete K East Sludge Transfers”), and TPA milestone M-034-34,
“Complete K East Basin Sludge Removal,” all met.

• Sludge Treatment Project (STP)   
– Submitted baseline change requests (BCRs) to address RL-directed changes to address planning

activities for variance control.
– Initiated dialogue with RL on incorporating Technology Readiness Assessment (TRA) into

Critical Decision (CD)-3 schedule.
– Drum Loadout System Design is 30 percent complete.
– General Service Control System Programmable Logic Controller (PLC) programming is 35 percent

complete.

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed 241-Z demolition on June 8, 2007, four years ahead of its Tri-Party Agreement (TPA) 
milestone due date.

• Continued clean-out of 234-5Z gloveboxes

– Completed internal clean-out and waste disposition of HC-12S, HA14S, 179-6 and HC-230-C4.

– Continued process equipment removal from 227-T and HA14P.

– Removed all conveyor material from HA-16CS.

• Completed training on the operation of the crawler to be used for the inspection of the 216-Z-9 crib.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Eight shipments (71 cubic meters [m3]) to the Waste Isolation Pilot Plant (WIPP) completed in May.  

• A total of 158 m3 of suspect transuranic (TRU) waste was retrieved during May. 

– Vapor extraction was completed on Modules 11/12, Trench 7, 218-W-4B. 

– Retrieval of Trench 1, 218-W-4C was completed with the removal of the last 15 drums.

• During May, 32 m3 of mixed low-level waste (MLLW) was dispositioned.  

– The Environmental Restoration Disposal Facility (ERDF) Record of Decision (ROD) 

amendment was signed, which allows for disposal of additional waste streams.

• Basin 44 Campaign #07-04 at the 200 Area Effluent Treatment Facility (ETF) was completed.

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Trained all SAS personnel on coming into compliance with Code of Federal Regulations (CFR) 851.

• Participated in the 2007 Security Protection Officer Training Competition (SPOTC); won the DOE

Secretary’s Trophy, Second Place Supervisor Division, Third Place SPO of the Year.

• Completed Special Response Team (SRT) Tactical Training Facility qualifications.

• Participated in joint training with U.S. Army Rangers.

• River Corridor

– Completed borehole characterization flow measurement for In-Situ Redox Manipulation (ISRM).

– Completed drilling five of twelve EM-22 biostimulation wells at 100-D Area.

– Completed drilling five of six polyphosphate treatability test wells in the 300 Area.

– Conducted cultural monitoring with the assistance of Wanapum, Nez Perce, and Yakama tribes 

at 100-KR-4 Area.

– Initiated batch and continuous operations of the electrocoagulation treatability test system.

• Central Plateau
– Completed decommissioning eighty-seven of ninety FY 2007 wells.

– Continued characterization drilling at two boreholes adjacent to the T Tank Farms.

• Integration

– Received and resolved comments on the draft Hanford Integrated Groundwater and Vadose 

Zone Management Plan from Washington State Department of Ecology (Ecology) and the U.S. 

Environmental Protection Agency (EPA).   

о Deep Vadose Treatability Test Plan team began writing first sections of the plan.
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Central Plateau D&D

• 200 North Sites – Remove, Treat and Dispose (RTD)
– Completed waste site 5 excavation.

– Sampled waste site 5.

– Started waste site 7 excavation.

• 212-N Facility    
– Retrieved crates #12, 14, 15, 16 and 17 from the mezzanine level.  Fourteen of fifteen crates

retrieved to date – only # 20 remains.

– Non-destructive assay (NDA) completed on nine crates.

• Reliability Projects
– Continued progress on current year reliability projects.  

о Awarded the rock crushing and chip seal construction contract for L-515, Chip Seal from 
Route 4S between Wye Barricade and Route 11A, on May 10, 2007.  

о Completed definitive design for L-614, Repeater Sites Safety Renovation, on 

May 16, 2007.  

о Solicited bids for L-626, 100B Export Water System Reliability Enhancements, water line 

installation and sprinkler construction on May 16, 2007.  

о Completed definitive design for L-615, 273E Renovations, on May 16, 2007. 

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   
(PBS RL-0042)

• Fuel Offload - Fuel Disposition T-3 Cask
– T-3 Cask #1 was shipped to Idaho National Laboratory with a payload of mixed oxide test pins.   

• System Deactivation
– Transformer X-117 was drained of 450 gallons of PCBs.  

о Recycler expected to be scheduled to remove X-117 off-site in early June.
• Sodium Disposition Evaluation Report

– The Sodium Disposition Evaluation Report was formally transmitted to RL on May 15, 2007.
о Submittal of the report from RL to Ecology by month end will meet TPA milestones 

M-81-10-T01 (“Submit Final Sodium Disposition Evaluation Report”), and M-92-10 
(“Submit Hanford Site Sodium Disposition Evaluation Report”). 
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

• K West Floor and Pit Sludge Retrieval (FPSR) activity experiencing delays due to debris
interference, poor visibility, and resource availability.

– Mitigation in Progress

о Second vacuuming system installed and operational to facilitate dual operations.  

о Three shift operation began on June 4, 2007; war room team to stay through
June 30, 2007.  

о Separate debris removal crew established at K West.

о K East lessons learned and experienced operators providing advice and support to 
K West.

• Impact of RL’s January 29, 2007-directed hold on new procurements and Cold Vacuum
Drying Facility (CVDF) construction starts until successful RL Critical Decision (CD)-3, 
“Readiness to Start Construction” review.  

– Mitigation in Progress

о Continue dialog with RL on requirements and schedule for successful CD-3 and
technology readiness assessment reviews.

о Planning for implementation of Fluor Corporate Independent Review and KBC Project
STP Functional Integration Management Assessment recommendations for risk
reduction actions.  

о Development of detailed scope and planning of deliverables required for RL CD-3 
review. 

• Potential impacts from ten open issues identified during Corrosion System 100 percent
design hazards analysis.

– Actions in progress

о British Nuclear Group, America (BNGA) has submitted a BCR to address issues by
performing additional analysis and documenting design changes and safety classifications
of affected equipment.
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

OSHA Days Away From Work (DAFW) Case Rate: 

There were three OSHA recordable 
cases in May.  Overall, rates are above 
Fluor goals.  Human Performance 
Improvement tools and methods are 
being utilized to investigate injuries and 
to prevent injuries.  Common sources 
for OSHA recordable injuries include 
overexertions, body motion, “awkward 
position,” and “struck against object.”
The President's Office is continuing its 
visits to the project worksite in order to 
observe safety conditions and work 
practices.

The past three months have 
included Days Away from Work 
cases.  The safe hours clock was 
reset again in May as a result of 
the latest injury.  

The past six months’ case rates 
have been below the baseline 
average.  If June’s rate also falls 
below the baseline average, a 
statistically significant decrease will 
be indicated, and the baseline 
average will be adjusted downward 
accordingly.
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred (DART) Case Rate: 

First Aid Cases have been steady 
since September 2006 on a baseline 
of 8.5.

May was nearly significantly low 
statistically following decreases in 
the First Aid Case rates within the 
Waste Stabilization and Disposition 
and Plutonium Finishing Plant 
Closure Project organizations.

The Fluor DART case rate remains 
stable, but at more than twice as 
high as the goal.  As with the 
DAFW rate, the primary source of 
injuries continues to be 
strain/sprains and ligament/ 
cartilage damage injuries.
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Schedule/Cost Performance  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Beginning this month, both Current Month and Cumulative-to-Date (that is, FY 2004 to present) 
performance is being presented.  Variances addressed will be at the Cumulative-to-Date level.

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$15.3M/-0.6 percent unfavorable variance.  The most significant schedule variances are discussed in 
Section F, Solid Waste Stabilization and Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a -$3.9M/-0.2 
percent unfavorable variance.  The most significant cost variances are discussed in Section C, SNF 
Stabilization and Disposition.  

NOTE:  Numbers rounded to nearest $0.1M.

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 71.8% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $7.8 $8.8 $7.6 $1.0 13.1% $1.2 14.1% $91.8

RL-0012 SNF Stabilization & Disposition $9.4 $10.6 $12.0 $1.2 12.7% -$1.4 -13.0% $116.8

RL-0013 Solid Waste Stabilization & Disposition $16.8 $15.9 $13.9 -$0.9 -5.4% $1.9 12.1% $183.0

RL-0020 Safeguards & Security $5.6 $5.8 $5.9 $0.2 3.4% $0.0 -0.7% $78.4

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$6.1 $6.1 $5.7 $0.0 0.5% $0.4 6.4% $76.8

RL-0040 Nuclear Facility D&D, Remainder of Hanford $2.2 $5.2 $4.8 $3.0 132.4% $0.4 8.0% $60.7

RL-0042 FFTF Project $2.0 $2.2 $2.3 $0.2 10.3% -$0.1 -5.0% $28.7

RL-0043 HAMMER $0.0 $0.2 $0.2 $0.2 0.0% -$0.1 -36.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.4 $0.2 $0.2 -$0.2 -46.1% $0.0 1.6% $3.1

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $50.3 $55.0 $52.6 $4.8 9.5% $2.4 4.3% $639.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $0.8 $0.7 $1.1 -$0.1 -13.3% -$0.4 -57.7% $13.4

4.4.6.3 Work Orders from PNNL $0.8 $0.8 $0.7 $0.0 0.0% $0.1 10.0% $8.3

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 -100.0% $0.0 0.0% $0.1

4.4.6.7 Work Orders from CH2M HILL $2.9 $2.9 $1.9 $0.0 0.0% $1.0 33.7% $32.0

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 -100.0% $0.0 0.0% $0.3

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 -100.0% $0.0 0.0% $0.1

4.4.6.11 Work Orders from WCH $0.7 $0.7 $0.4 $0.0 0.0% $0.3 41.9% $5.6

4.4.6.12 RFSs from National Guard Bureau $0.4 $0.4 $0.3 $0.0 0.0% $0.1 21.0% $1.2

Total Work For Others $5.6 $5.4 $4.4 -$0.1 -2.7% $1.0 18.4% $61.0
Total FH Contract Work scope $55.8 $60.5 $57.1 $4.6 8.3% $3.4 5.6% $700.3

Current Period (Month)

Budgeted Cost of 
Work Scheduled

Budgeted Cost of 
Work Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost Variance 
%

Budget At 
Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.3 $0.0 0.0% $0.1 5.3% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $535.5 $546.1 $514.8 $10.7 2.0% $31.3 5.7% $655.0

RL-0012 SNF Stabilization & Disposition $456.6 $451.3 $531.5 -$5.3 -1.2% -$80.2 -17.8% $567.0
RL-0013 Solid Waste Stabilization & Disposition $581.2 $570.6 $565.4 -$10.5 -1.8% $5.2 0.9% $848.9

RL-0020 Safeguards & Security $236.4 $235.6 $230.1 -$0.8 -0.3% $5.6 2.4% $337.5

RL-0030
Soil & Water Remediation, Groundwater/Vadose 
Zone

$177.2 $172.8 $176.6 -$4.4 -2.5% -$3.8 -2.2% $278.1

RL-0040 Nuclear Facility D&D, Remainder of Hanford $223.7 $223.6 $220.6 -$0.1 0.0% $3.0 1.3% $320.8
RL-0041 Nuclear Facility D&D, River Corridor Closure $30.4 $30.4 $26.4 $0.0 0.0% $4.0 0.0% $30.4

RL-0042 FFTF Project $139.3 $137.2 $134.1 -$2.0 -1.5% $3.1 2.3% $168.9

RL-0043 HAMMER $7.3 $7.1 $7.1 -$0.3 0.0% $0.0 0.0% $14.3
RL-0080 Operate Waste Disposal Facility $16.0 $15.8 $13.4 -$0.2 -1.2% $2.4 15.4% $20.0

HQ-MS100 HAMMER $8.0 $8.0 $7.9 $0.0 0.0% $0.1 0.0% $8.0
Subtotal Sub-project Work scope $2,414.0 $2,401.1 $2,430.1 -$13.0 -0.5% -$29.0 -1.2% $3,251.2
4.4.6.1+.2 Request for Services & HAMMER RFSs $48.3 $46.8 $42.2 -$1.4 -3.0% $4.6 9.8% $53.7
4.4.6.3 Work Orders from PNNL $29.5 $29.6 $26.3 $0.0 0.1% $3.3 11.1% $33.1

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 0.0% $0.7 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.4 $1.4 $0.6 $0.0 -0.7% $0.8 60.1% $1.4
4.4.6.7 Work Orders from CH2M HILL $133.5 $133.1 $119.5 -$0.4 -0.3% $13.6 10.2% $147.1

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4
4.4.6.9 Work Orders from AMH $1.0 $0.9 $0.8 $0.0 -2.4% $0.1 11.1% $1.1

4.4.6.10 Work Orders from ATL $0.2 $0.2 $0.1 $0.0 -4.6% $0.1 39.8% $0.2

4.4.6.11 Work Orders from WCH $8.5 $8.3 $7.6 -$0.2 -2.1% $0.7 8.5% $10.8
4.4.6.12 RFSs from National Guard Bureau $0.5 $0.5 $0.6 $0.0 0.0% $0.0 -3.7% $1.3

Total Work For Others $231.9 $229.5 $204.5 -$2.4 -1.0% $25.1 10.9% $257.8
Total FH Contract Work scope $2,646.0 $2,630.6 $2,634.6 -$15.3 -0.6% -$3.9 -0.2% $3,509.1

Cumulative-To-Date (Fy 2004-Present)
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Schedule/Cost Performance  ($M), continued

FY 2007 FH Funds vs. Spend Forecast  ($M)

NOTE:  Numbers rounded to nearest $0.1M.

Performance Status 
CTD and Monthly ($M)

0.0

15.0

30.0

45.0

60.0

75.0

90.0

105.0

120.0

M
o

n
th

ly
 P

er
fo

rm
an

ce

2,000.0

2,150.0

2,300.0

2,450.0

2,600.0

2,750.0

2,900.0

3,050.0

3,200.0

C
TD

 P
er

fo
rm

an
ce

 

Monthly BCWS 39.5 54.3 59.8 47.5 52.8 67.0 51.0 55.8 69.2 53.7 66.7 83.0

Monthly BCWP 38.7 49.4 53.9 53.1 51.0 68.7 52.0 60.4

Monthly ACWP 35.1 53.6 59.0 50.2 53.4 58.2 55.9 57.1

CTD BCWS 2,258.7 2,313.0 2,372.8 2,420.3 2,473.0 2,540.1 2,590.1 2,645.9 2,715.1 2,768.8 2,835.5 2,918.5 

CTD BCWP 2,242.2 2,291.6 2,345.5 2,398.6 2,449.6 2,518.3 2,570.2 2,630.6 

CTD ACWP  2,247.5 2,301.0 2,360.0 2,410.2 2,463.6 2,521.8 2,577.6 2,634.6 

Oct-06 Nov-06 Dec-06 Jan-07 Feb-07 Mar-07 Apr-07 May-07 Jun-07 Jul-07 Aug-07 Sep-07

SNF Stablization and Disposition Storage Ops HQ-0012X $0.1 $0.1 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $98.3 $98.5 ($0.2)
SNF Stabilization & Disposition RL-0012 $137.5 $129.4 $8.0 
Solid Waste Stabilization & Disposition RL-0013 $212.2 $192.7 $19.5 
Safeguards & Security RL-0020 $84.9 $79.6 $5.3 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $91.9 $84.3 $7.6 
Nuclear Facility D&D, Remainder of Hanford RL-0040 $69.5 $65.4 $4.1 
FFTF Project RL-0042 $41.4 $28.7 $12.7 
HAMMER RL-0043 $1.4 $1.4 $0.0 
Operate Waste Disposal Facility RL-0080 $3.3 $2.5 $0.7 
HAMMER HQ-MS100 $0.2 $0.2 $0.0 

$740.6 $682.8 $57.8

Variance 
+ / ( - )

                                                    Total FH

May 2007 
Fiscal Year 

Spend 
Forecast

PBS Title PBS
Projected 

FY 2007 
Funding 
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Milestone Performance

Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2007 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of BCRs approved during the year.

Enforceable Agreement milestone, M-091-42I, “Treat 3,000 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2006,” was not completed.  Identified within the PHMC  
Statement of Work (SOW) as unachievable, the milestone’s completion is projected to be September 30, 
2008.  The issues are currently being addressed through the TPA dispute resolution process.  

Enforceable Agreement milestone, M-034-32, “Complete Removal of K East Basin Structure,” due March 31, 
2007, was also not completed.  This milestone’s completion is projected outside of the FH contract term.  
The TPA dispute resolution process is also addressing the issues associated with this milestone.  (NOTE:  
Because both of these milestones are identified within the SOW as unachievable, they are not included in 
the table below.) 

Gold Metrics

No Industrial Facilities were completed in May 2007.

Note:  Minor adjustments were applied this month to reflect and match numbers as changed on the RL Gold
Metrics Chart.   

1st 2nd April May Jun 3rd 4th FY 2007 FY 2007 
Qtr Qtr 2007 2007 2007 Qtr Qtr To Date Total

RL Planned        -          -          -          -          -          -           -             -           - 
Actual        -             -   

RL Planned        -   
Actual        -             -   

RL Planned        -             -           - 
Actual        -         11          11 

RL Planned        -   
Actual        -             -   

RL Planned          -  
Actual          -              - 

RL Planned      119      126        42        42        42      126      127        287      498 

Actual      119      179        97        71      168        466 

RL Planned      822      822      281      282      284      847      863     1,925   3,354 

Actual      197      195        54        33        87        479 
Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  
(# of facilities) *  

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 
disposition (MTHM)

Radioactive Facility Completions         
(# of facilities) 

Nuclear Facility Completions             
(# of facilities) 

Remediation Complete 
(# of release sites)   

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2007

Enforceable Agreement 7 2 0 0 1 9 0 19
DOE-HQ 0 2 0 0 0 1 0 3

RL 0 1 1 0 1 2 0 5
Total FH 7 5 1 0 2 12 0 27

REMAINING SCHEDULED

MILESTONE TYPE
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue status.

NOTE:  GFS/I data is through June 20, 2007.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
DOE guidance must be provided to the 

Contractor 30 calendar days prior to the 
required completion date. 

GF0145 C.4.2.16.d 
GFS/I  

WBS 4.3.1.3 
Fleet 
Services 
Fleet 
Maintenance 

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.16, 
GFS/GFI  

DOE 
guidance on 
input to the 
Transportation 
Efficiency 
Management 
Report 
Database 
must be 
provided to 
the Contractor 
30 calendar 
days prior to 
the required 
completion 
date. (2007) 
Commitment: 
14 July 2007

      

GF0147 C.5.1.3.d 
GFS/I  

WBS 4.4.3.7 
Nuclear 
Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, GFS/GFI 

See Section C.1.6 for approval process for 
Safety Basis Documents for category 1, 2, 

and 3 nuclear facilities 

     

Approval of 
Existing PFP 
D&D DSA and 
hazard 
analysis data 
Approval of 
Updated 
(2007) 
Commitment: 
2 July 2007 

  Existing PFP 
D&D DSA 
and hazard 
analysis data 
updated 
(2007) 
Planned: 5 
July 2007 

FH-0700929 
Completed: 7 
May 2007 

     

Approval of 
Existing PFP 
2736-Z 
Complex DSA 
and hazard 
analysis data 
Approval of 
Updated 
(2007) 
Commitment: 
2 July 2007 

  Existing PFP 
2736-Z 
Complex 
DSA and 
hazard 
analysis data 
updated 
(2007) 
Planned: 5 
July 2007 

FH-0700929 
Completed: 7 
May 2007 
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Contract Deliverables
Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  Only 
data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All contract 
deliverable data is through June 20, 2007.  

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
CD0485 C.2.2.1.1.1.c 

DELIVERABLES/COMPLETIONS 
WBS 4.1.2.1.1 
U Plant 
Ready U Plant 
for Demolition

• Central Plateau 
D&D 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES

U Plant Canyon 
Facility Waste 
Acceptance 
Study 
Commitment: 
30 June 2007
Planned: 30 
June 2007 

      

CD0486 C.2.2.1.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.1.2.1.1 
U Plant 
Ready U Plant 
for Demolition

• Central Plateau 
D&D 

 DE-AC06-
96RL13200, 
C.2.2.1.1.1, 
DELIVERABLES

U Plant 
Accelerated 
Closure 
Engineering 
Studies: · U 
Plant Void Fill 
Analysis and 
Installation Plan 
· Railroad 
Tunnel 
Reactivation 
Study · 
Systems 
(HVAC, Crane, 
Electrical) 
Reactivation 
Study · Deck 
Cleanup Study · 
Cell 30 Tank 
Contents 
Removal Plan
Commitment: 
30 June 2007
Planned: 30 
June 2007 

      

Department of Natural Resources Land 
Lease Monitoring Report Due: Monthly 

CD0108 C.3.8.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.2.6 200 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
 
WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Waste 
Stabilization & 
Disposition 

 DE-AC06-
96RL13200, 
C.3.8.1, 
DELIVERABLES Department of 

Natural 
Resources 
Land Lease 
Monitoring 
Report (May 
2007) 
Planned: 30 
June 2007 

      

Performance Analyses and Identification of 
Recurring Occurrences (Quarterly) 

CD0401 C.4.2.11.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.11 
Operations 
Assurance 
Operations 
Assurance 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.4.2.11, 
DELIVERABLES Performance 

Analyses and 
Identification of 
Recurring 
Occurrence 
(3rd Qtr 2007)
Planned: 20 
July 2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Fiscal Year 200X Contractor Post Retirement 
Benefits Other Than Pension (PRB) for DOE 
Financial Statement Disclosures (FAS 106) 

Due: Annually 

CD0275 C.4.2.19.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.4.2.19, 
DELIVERABLES 

Fiscal Year 200X 
Contractor Post 
Retirement 
Benefits Other 
Than Pension 
(PRB) (2007) 
Planned: 19 June 
2007 

      

Nuclear Material Accountability Transaction 
Data Report Due: Monthly 

CD0114 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabilit
y 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Accountability 
Transaction Data 
Report (Jun 2007)
Planned: 12 July 
2007 

      

Nuclear Material Balance Report Due: 
Monthly 

CD0115 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Nuclear Material 

Balance Report 
(Jun 2007) 
Planned: 16 July 
2007 

      

Protective Force Strength Report Due: 
Quarterly 

CD0122 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.1 
Protective 
Forces 
Hanford 
Patrol 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Protective Force 

Strength Report 
(3rd Qtr 2007) 
Planned: 20 July 
2007 

      

Category of Ending Inventory Report Due: 
Quarterly 

CD0120 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountabilit
y 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Category of Ending 

Inventory Report 
(3rd Qtr 2007) 
Planned: 16 July 
2007 

      

Classification Officers Report Due: QuarterlyCD0119 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.3 
Information 
Security 
Information 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES 

Classification 
Officers Report 
(3rd Qtr 2007) 
Planned: 20 July 
2007 

      

Status Report on DOE Findings Due: 
Quarterly 

CD0116 C.4.2.41.c 
DELIVERABLES/COMPLETI
ONS 

WBS 4.3.5.7 
Safeguards & 
Security 
Program 
Management 
Safeguards & 
Security 

• Safety & Health  DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES Status Report on 

DOE Findings (3rd 
Qtr 2007) 
Planned: 10 July 
2007 
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Contract Deliverables, continued
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Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
200E, 200W, 400 Area Drinking Water 

Report Due: Monthly 
200E, 200W, 400 
Area Drinking 
Water Report 
(May 2007) 
Planned: 20 June 
2007 

      

CD0300 C.4.2.52.c 
DELIVERABLES/COMPLETIONS 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling

• Closure Services 
& Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES

200E, 200W, 400 
Area Drinking 
Water Report (Jun 
2007) 
Planned: 10 July 
2007 

      

Air Operating Permit (AOP) Annual 
Compliance Certification Report Due: 

Annually 

CD0142 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

Air Operating 
Permit (AOP) 
Annual 
Compliance 
Certification 
Report (2007) 
Planned: 29 June 
2007 

      

National Pollutant Discharge Elimination 
System Discharge Monitoring Report Due: 

Monthly 

CD0288 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES

National Pollutant 
Discharge 
Elimination 
System Discharge 
Monitoring Report 
(May 2007) 
Planned: 25 June 
2007 

      

RCRA Permit Class I Modification 
Notification Due: Quarterly 

CD0154 C.5.1.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES RCRA Permit 

Class I 
Modification 
Notification (3rd 
Qtr 2007) 
Planned: 3 July 
2007 

      

Project Hanford - FY200X Criticality Safety 
Self Assessment Report Due: Annually 

CD0137 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES Project Hanford - 

FY200X Criticality 
Safety Self 
Assessment 
Report (2007) 
Planned: 2 July 
2007 
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Contract Deliverables, continued

Continued on next page

 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Quarterly Update of the Startup Notification 
Report for Fluor Hanford Managed Facilities 

Due: Quarterly 

CD0293 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Quarterly Update of 
the Startup 
Notification Report 
for Fluor Hanford 
Managed Facilities 
(3rd Qtr 2007) 
Planned: 29 June 
2007 

      

Unreviewed Safety Question Summary 
Report for each FH managed category 1,2, 

and 3 nuclear facilities Due: Annually 

CD0182 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Unreviewed Safety 
Question Summary 
Report for 209-E 
Building (2007) 
Planned: 18 June 
2007 

      

Updated Documented Safety Analysis for 
each Contractor managed Category 1, 2, 

and 3 nuclear facility. Due: Annually 

CD0597 C.5.1.3.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.7 
Nuclear Safety
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES

Documented Safety 
Analysis for 209-E 
Facility Critical 
Mass Laboratory 
(2007) 
Planned: 18 June 
2007 

      

Conference Management Report Due: 
Quarterly 

CD0270 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Conference 

Management 
Report (3rd Qtr 
2007) 
Planned: 10 July 
2007 

      

Contract Funds Status Report Due: MonthlyCD0179 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Contract Funds 
Status Report (May 
2007) 
Planned: 25 June 
2007 

      

Depreciation Charges Due: Monthly CD0271 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Depreciation 
Charges (Jun 2007)
Planned: 10 July 
2007 

      

Erroneous Payment Report Due: QuarterlyCD0273 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Erroneous Payment 
Report (3rd Qtr 
2007) 
Planned: 15 July 
2007 
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Contract Deliverables, continued
 

Reference 
ID SOW Section WBS 

Scope Responsibility Requirement Deliverable
FH Letter 

No. &  
Date 

Completed 

Needed 
GFS/GFI

RL Letter 
No. &  
Date 

Completed
Financial Information System (FIS) 

Management & Reporting System (MARS) 
Due: Month-End Deadlines 

CD0173 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES

Financial Information 
System (FIS) 
Management & 
Reporting System 
(MARS) (Jun 2007) 
Planned: 10 July 
2007 

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
Due: Monthly 

CD0281 C.5.3.1.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES Fluor Hanford, Inc., 

Cost Submittal 
FHXXXX (Jun 2007)
Planned: 10 July 
2007 

      

GFS/I Report Due: Quarterly CD0284 C.5.3.2.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES

GFS/I Report (3rd 
Qtr 2007) 
Planned: 15 July 
2007 

      

Internal Audit Quarterly Status Report Due: 
Quarterly 

CD0285 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.5 
Internal Audit
Contract 
Reporting 
(Internal 
Audit) 

• Business Services  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Internal Audit 

Quarterly Status 
Report (3rd Qtr 
2007) 
Planned: 20 July 
2007 

      

Project Hanford Management Contract 
Performance Report Due: Monthly 

CD0169 C.5.3.4.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES Project Hanford 

Management 
Contract 
Performance Report 
(May 2007) 
Planned: 28 June 
2007 

      

TPA milestone status reports and statistics 
Due: Monthly 

TPA milestone status 
reports and statistics 
(May 2007) 
Planned: 18 June 
2007 

      

CD0604 C.5.9.7.c 
DELIVERABLES/COMPLETIONS 

WBS 4.4.3.3 
Environmental 
Protection 
TPA Support

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.9.7, 
DELIVERABLES

TPA milestone status 
reports and statistics 
(Jun 2007) 
Planned: 15 July 
2007 

      

 


